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project management software

Basic training project management with
Projektron BCS

Target audience
Departments and project managers, who plan, manage and control projects.

The two-day training course offers an insight into working with Projektron BCS with an emphasis on
project planning, control and analysis. The participants will also become familiar with the supporting
functions of personal work organization and time recording.

Participants will learn to use the software independently through exercises. Discussion sessions will be
used to clarify questions on using the software. Training material is provided.

General information

Volume of training: 2 Days

Course times: both days from 9.00 a.m. to 5.30 p.m.
Participants: max. 8 persons
Venue Training venue as announced from:

http://www.projektron.de/service/schulungen/kalender

Content

1. Introduction to Projektron BCS and navigation
e OQOverview of work areas
e Introduction to navigation

e Personal settings

2. Employees’ internal master data
e Edit your own master data

e Personal overviews

Account settings

Licence activation
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3. Introduction to the Projects work area
e Characteristics of project groups, projects, subprojects and tasks

e My Projects

4. Project planning
e Planning and structuring projects with the Project Wizard
e Project master data
e Project templates
e Work breakdown structure
e Scheduling / time planning
e Billing conditions and rates
e Team planning
e Effort planning
e Resource load
e Material costs planning

e Budget planning

5. Things to do at task level
e Enabling to work on tasks
e Process workflows and checklists

e Reminders and tickets

6. Personal work organisation
e Personal overview

e Calendars

7. Time recording

e Task overview and planning
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e Single, day and week bookings
e Stopwatch

e Booking closure

e Remaining efforts

e Allowances

e Analysis of hours worked and tracked

8. Team coordination and communication
e Employees project board
e Process logs
e Communication

e File repository

9. Project Management Issues
e What did we accomplish this week?
i. Tracked efforts this week
ii. Open Issues
iii. Progress (Gantt-Chart)
iv. Estimations of remaining efforts
v. Task status
e  Will our planned efforts do?
i. Overview efforts
ii. Tracking of efforts and tracking restrictions
e Are we still in time?
i. Gantt-Chart
ii. Base plans
iii. Conflicts in resource allocation
iv. Milestones

e Are we still in budget?
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i. Overview costs
ii. Personnel costs/team member
e How do I report the project status?
i. Project dashboard
ii. Comments for PM
iii. Reports
e How do we handle change requests?
i. WBS and effort plan
ii. Tickets

iii. Overview of orders
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